

E-DETECTIVES

Website Redesign

Development Plan

Version 1.0 | Confidential

Prepared for: E-Detectives

Project: Full Website Redesign | Location: Botswana

1. Executive Summary

E-Detectives requires a full corporate website redesign to position the firm as a premier specialist in **corporate investigations, digital forensics, cybersecurity, incident response, SOC/managed monitoring, vetting, verification, and compliance support** — serving corporate, banking, government, legal, and institutional clients across Botswana and the region.

This development plan translates the design brief into an actionable engineering roadmap covering architecture decisions, tech stack justification, 16-page site structure, phased delivery schedule, task breakdown, client asset requirements, and launch criteria.

Strategic objectives

- Build immediate credibility and trust with corporate and institutional decision-makers
- Clearly communicate 8 service lines and 4 named solutions (ScamDetect, IRRaaS, VlaaS, SOC Managed Monitoring)
- Drive measurable enquiries via contact forms, WhatsApp, phone CTAs, and consultation requests
- Establish a technical SEO foundation targeting Botswana-specific high-intent search terms
- Deliver a headless CMS-backed site maintainable by non-technical staff without developer involvement
- Achieve Core Web Vitals green across all pages; mobile-first throughout

2. Recommended Technology Stack

The stack below prioritises long-term maintainability, performance, SEO capability, and the premium visual quality demanded by the brief. Every tool has a strong open-source ecosystem, multi-year production track record, and clear upgrade path.

Layer	Technology	Rationale
Frontend Framework	Next.js 15 (React 19)	SSR + SSG for full SEO control; file-based routing maps cleanly to the 16-page sitemap; App Router enables per-page rendering strategy; Vercel-native; massive talent pool
Styling	Tailwind CSS v4 + CSS custom properties	Utility-first with design tokens keeps brand colours, spacing, and typography consistent across all pages with zero runtime overhead
Component Primitives	shadcn/ui (Radix UI)	Accessible, unstyled primitives that are copy-owned into the repo — no vendor lock-in, fully restyled to brand spec
Headless CMS	Sanity.io v3	Real-time collaborative editor; GROQ query language; non-technical staff can update copy, blog, services, and case studies without touching code; generous free tier; ISR-compatible
Hosting / CDN	Vercel	Global edge CDN, automatic HTTPS/TLS, Git-push CI/CD, instant rollbacks, preview

		deployments per PR, built-in Web Analytics and Core Web Vitals monitoring
Forms & Email	React Hook Form + Resend	Lightweight form handling; Resend provides reliable transactional email delivery with a clean API; hCaptcha for spam protection
WhatsApp	wa.me deep links + floating button component	Zero-friction mobile contact — critical for the Botswana market; no third-party SDK needed
Analytics	Google Analytics 4 + Search Console	Conversion event tracking (form submit, WhatsApp click, phone click), keyword monitoring, Core Web Vitals field data
SEO	next-seo + JSON-LD structured data	Per-page title, description, Open Graph, Twitter Card; LocalBusiness and Service schema for rich search results
Image Pipeline	Next.js next/image	Automatic WebP/AVIF conversion, responsive srcsets, lazy loading, blur placeholders — no manual image processing pipeline
Security Headers	next.config.js headers + Vercel edge	CSP, HSTS, X-Frame-Options, X-Content-Type-Options, Referrer-Policy configured at the edge
Version Control	GitHub (private repo)	Branch-based workflow (main / develop / feature/*); PR reviews required before any production deployment; full rollback capability
CI / CD	GitHub Actions + Vercel	Automated Lighthouse CI, npm audit, and TypeScript type-check on every PR before merge

Why not WordPress? *WordPress with Elementor is viable under tight budget constraints, but Next.js + Sanity is the right choice here. The brief demands premium performance, SEO-first architecture, long-term scalability, and developer-maintainable code — all of which Next.js handles natively without plugin sprawl, security overhead, or performance compromises.*

3. Site Architecture & Sitemap

The site maps directly to the 16-page structure defined in the brief. Pages are grouped into four navigation clusters and all service sub-pages are generated as static paths from Sanity CMS content via Next.js App Router dynamic routes.

Cluster	Page / Route	Primary purpose
Root	/ (Home)	Hero, trust strip, services grid, solutions, industries, process, CTA
Company	/about	Mission, vision, story, values, leadership profiles

Services	/services	Services hub with cards linking to all 8 sub-pages
	/services/corporate-investigations	Fraud, misconduct, procurement irregularities, asset misuse
	/services/digital-forensics	Computer, mobile, email, log forensics; evidence preservation
	/services/cybersecurity	Vulnerability assessments, pen testing, security hardening
	/services/incident-response	IR & recovery; links to IRRaaS solution
	/services/soc	Managed monitoring, alert triage, escalation support
	/services/vetting-verification	Background checks, supplier vetting, due diligence; VlaaS
	/services/data-protection	POPIA/GDPR compliance reviews, policy gaps, training
	/services/training	Cyber awareness, scam/fraud awareness, executive workshops
Solutions	/solutions	ScamDetect, IRRaaS, VlaaS, SOC Managed Monitoring
Trust	/industries	Sector hub; 6 sub-pages: Banking, Insurance, Mining, Govt, Legal, SME
	/case-studies	Anonymised: challenge / role / work performed / outcome
	/insights	CMS-driven blog; fraud, cyber, compliance, IR themes
Contact	/contact	Form, WhatsApp, phone, office address, confidentiality note

Routing strategy

Next.js App Router (**app/** directory) with the following rendering strategies per page type:

- Static pages (About, Contact, Solutions): SSG at build time — fastest possible load
- Service pages (/services/*): SSG at build time from Sanity, ISR revalidation every 60 seconds
- Industry pages (/industries/*): same as service pages
- Blog / Insights (/insights/[slug]): ISR — new posts go live within 60 seconds of CMS publish
- Case Studies: SSG with ISR — same pattern as blog

4. CMS Content Model (Sanity v3)

Sanity document schemas define which regions of each page are editable by non-technical staff. Layout and design remain locked to the component system; only content fields are exposed in the studio.

Schema / Document type	Key editable fields	Notes
service	title, slug, hero headline, hero body, body (Portable Text blocks), deliverables list, CTA label/link	Powers all 8 /services/* pages via [slug] dynamic route
solution	name, tagline, description, feature list, linked service page	ScamDetect, IRRaaS, VlaaS, SOC — appears on /solutions
industry	name, slug, pain points, how E-Detectives helps, CTA text	6 sectors; powers /industries/* dynamic pages
caseStudy	title, challenge, our role, work performed, outcome, service tags	Fully anonymised — no client identifiers stored
post (Blog)	title, slug, publishedAt, category, author, body (Portable Text), SEO meta override	Auto-generates RSS feed; Open Graph image per post
siteSettings	phone, WhatsApp number, email, office address, social links, logo asset	Singleton — used in Header and Footer globally
teamMember	name, title, bio (200 words max), headshot, credentials list	Rendered on /about leadership section

5. Phased Development Plan

The project is delivered across five phases over an estimated **12–14 weeks**. Each phase ends with a defined gate that must be passed before the next phase begins.

Phase 1 — Discovery & Foundation (Weeks 1–2)

Goal: Establish shared understanding, confirm scope, and stand up all infrastructure.

Deliverables

- Stakeholder kickoff meeting; brief walkthrough and questions logged
- Finalised sitemap confirmed by client
- Brand asset collection: logo (SVG + PNG), hex colour codes, typeface specification
- Content asset checklist issued to client (see Section 7)
- GitHub private repo initialised; branching strategy documented (main / develop / feature/*)
- Next.js 15 project scaffolded: TypeScript strict mode, Tailwind v4, ESLint, Prettier
- Sanity v3 studio initialised; all document schemas defined and deployed
- Vercel project linked to GitHub; preview deployment pipeline active from Day 1
- Design system tokens defined: colour palette, typography scale, spacing scale, shadow levels
- Figma wireframes for Home, Services hub, and Contact — client sign-off required before Phase 2

Phase 1 gate: wireframes approved in writing by E-Detectives.

Phase 2 — Design & Component System (Weeks 3–5)

Goal: Deliver complete high-fidelity designs and a coded component library before any page work begins.

Deliverables

- High-fidelity Figma designs for all 16 pages at desktop (1440px) and mobile (375px)
- Design review session with client; iterate until written approval received
- Core UI component library built in code and deployed to Storybook (or equivalent):

Navbar (desktop + mobile hamburger), Footer

HeroSection, TrustStrip, ProcessSteps

ServiceCard, SolutionCard, IndustryCard, CaseStudyCard

CTABanner (primary, secondary, urgent variants)

ContactForm (React Hook Form + hCaptcha), WhatsApp FAB

BlogCard, Pagination, Breadcrumb

- Colour contrast and typography compliance audit against brand spec

Phase 2 gate: hi-fi designs approved; component library reviewed by lead developer.

Phase 3 — Page Development (Weeks 6–9)

Goal: Build and wire all 16 pages to live Sanity CMS data on the staging environment.

Page build order (priority sequence)

1. Home page — highest conversion value; sets the visual tone for the entire site
2. Contact page — needed early for lead capture testing
3. Services hub + all 8 service sub-pages
4. Solutions page (ScamDetect, IRRaaS, VlaaS, SOC)
5. About page
6. Industries hub + 6 sector sub-pages
7. Case Studies page
8. Insights / Blog (list + individual article pages)

Per-page technical checklist

- Wired to Sanity via GROQ query; ISR revalidation configured
- next-seo metadata: unique title, description, Open Graph image, canonical URL
- JSON-LD structured data applied (Service / BlogPosting / LocalBusiness as applicable)
- Mobile layout verified at 375px, 768px, 1280px, 1440px viewport widths
- All CTAs wired: form submission, WhatsApp deep link (wa.me), tel: click-to-call
- Lighthouse score ≥ 90 on Performance, Accessibility, SEO in CI

Phase 3 gate: all 16 pages live on staging; CMS connected; client can edit content in Sanity studio.

Phase 4 — Integrations, SEO & Security (Weeks 10–11)

Goal: Complete all third-party integrations, harden the site, and finalise the full SEO implementation.

Deliverables

- Contact form: Resend transactional email delivery; notification to E-Detectives inbox + auto-reply to enquirer
- hCaptcha spam protection on all public-facing forms

- WhatsApp floating action button visible and functional on all pages
- Click-to-call tel: links active and tested on real mobile devices
- Google Analytics 4: property configured; conversion events for form submit, WhatsApp click, phone click
- Google Search Console property verified; sitemap URL submitted
- XML sitemap auto-generated by next-sitemap; all 16 pages included
- robots.txt configured correctly
- HTTP security headers live: CSP, HSTS, X-Content-Type-Options, X-Frame-Options, Referrer-Policy
- Image alt text audit across all pages — zero missing alt attributes
- Internal linking audit: every service page linked from at least 2 other pages
- Core Web Vitals verified in PageSpeed Insights: LCP < 2.5s, INP < 200ms, CLS < 0.1

Phase 4 gate: all integrations verified end-to-end; security headers scan passes on securityheaders.com.

Phase 5 — QA, Content Load & Launch (Weeks 12–14)

Goal: Full content load, cross-device / cross-browser QA, stakeholder sign-off, and go-live.

QA checklist

- All final copy and images loaded into Sanity by client and reviewed
- Cross-browser: Chrome, Firefox, Safari, Edge — latest two versions of each
- Mobile device: iOS Safari (iPhone 13+), Android Chrome (Pixel / Samsung)
- Form submission end-to-end tested: email delivery confirmed, auto-reply confirmed
- WhatsApp and phone links verified on real mobile devices
- 404 error page styled and tested
- Redirect map configured for any legacy URLs (if prior site exists)
- Accessibility: keyboard navigation, screen reader labels (NVDA + VoiceOver), colour contrast $\geq 4.5:1$
- Final Lighthouse run: all pages ≥ 90 across Performance, Accessibility, SEO
- Stakeholder walkthrough session; written sign-off obtained
- DNS cutover to Vercel (set TTL to 60s 24 hours before; revert plan ready)
- Post-launch 48-hour monitoring watch: uptime, errors, Analytics, Search Console

Phase 5 gate: written stakeholder sign-off received; post-launch monitoring confirms no critical issues.

6. Delivery Timeline

Phase	Weeks	Duration	Phase gate
1 — Discovery & Foundation	1–2	2 weeks	Wireframes approved in writing
2 — Design & Components	3–5	3 weeks	Hi-fi designs approved; component library reviewed
3 — Page Development	6–9	4 weeks	All 16 pages on staging; CMS wired

4 — Integrations & SEO	10–11	2 weeks	All integrations verified; security scan passed
5 — QA & Launch	12–14	2–3 weeks	Written sign-off; DNS cutover; go-live

Timeline assumes client asset delivery by end of Week 3. Delays in logo, photography, or approved copy will extend Phases 3–5 proportionally.

7. Client Assets Required

The following must be provided by E-Detectives before the relevant pages can be completed. All items should be delivered by **end of Week 3** to avoid blocking Phase 3.

Brand assets

- Company logo — SVG (primary) + PNG (transparent background, min 400px wide)
- Brand colour hex codes (primary, secondary, accent, neutral)
- Approved typefaces or Google Fonts names

Company content

- Company profile document (existing or new draft)
- Founder / leadership bios: name, title, credentials, 150-word bio per person
- Professional headshots for all leadership profiles (min 800 x 800px)
- Certifications and accreditations: names, issuing bodies, dates

Service & solution content

- Final approved copy for each of the 8 service pages, OR approval to draft from the brief
- Descriptions for ScamDetect, IRRaaS, VlaaS, and SOC Managed Monitoring

Visual assets

- Professional photography: office, forensic lab, SOC environment
- Minimum 5 high-resolution images (2000px+ wide, landscape preferred)
- Real photography required — generic stock must be avoided per the brief

Case studies

- Minimum 4 anonymised case studies in the format: Challenge / Role / Work Performed / Outcome
- No client names or confidential identifying information

Contact & operational details

- Primary phone number (click-to-call and footer display)
- WhatsApp Business number
- Primary enquiry email address
- Physical office address (for LocalBusiness structured data and Contact page)
- Business hours
- Social media profile URLs: LinkedIn, Facebook, X/Twitter (as applicable)

Optional but recommended

- Downloadable company profile PDF for /about or /contact page
- Founder/team video introduction, 60–90 seconds, MP4 — for homepage hero section
- 2–4 client testimonials (can be anonymised: 'CEO, Major Insurance Group, Botswana')

8. SEO Implementation Strategy

SEO is built into the architecture from Day 1, not added post-launch. The implementation targets the keyword clusters in the brief and establishes technical foundations for long-term organic growth.

Target keyword clusters

Cluster	Example target keywords	Mapped page
Investigations	corporate investigations Botswana, fraud investigations Botswana	/services/corporate-investigations
Digital Forensics	digital forensics Botswana, computer forensics Botswana	/services/digital-forensics
Cybersecurity	cybersecurity Botswana, penetration testing Botswana, vulnerability assessment Botswana	/services/cybersecurity
Incident Response	incident response Botswana, cyber incident Botswana	/services/incident-response
SOC / Monitoring	SOC Botswana, managed security monitoring Botswana	/services/soc
Vetting & Due Diligence	supplier vetting Botswana, due diligence Botswana	/services/vetting-verification

Technical SEO checklist

- Clean, descriptive URLs for every page — no query string parameters in public routes
- Unique <title> tag and <meta description> on every page via next-seo
- Strict heading hierarchy: exactly one H1 per page; H2/H3 used logically
- LocalBusiness JSON-LD on Home and Contact: name, address, phone, coordinates, opening hours
- Service JSON-LD on each /services/* page
- BlogPosting JSON-LD on each /insights/[slug] article
- Open Graph + Twitter Card meta on all pages; custom OG image per service page (1200x630px)
- XML sitemap auto-generated by next-sitemap; submitted to Search Console at launch
- next/image for all images: automatic WebP/AVIF, srcset, lazy loading, explicit width/height (zero CLS)
- Mobile-first responsive design verified across all breakpoints
- Internal linking: every service page linked from at least 2 other pages
- robots.txt allows all crawlers on public routes; disallows Sanity studio routes

9. Security & Performance Standards

Security hardening

- HTTPS enforced site-wide via Vercel auto-renewed TLS certificate
- Content Security Policy (CSP) configured in next.config.js; reviewed and tightened post-launch
- Strict-Transport-Security (HSTS) with includeSubDomains and preload
- X-Frame-Options: DENY — prevents clickjacking
- X-Content-Type-Options: nosniff
- Referrer-Policy: strict-origin-when-cross-origin
- Permissions-Policy: restricts camera, microphone, geolocation to none
- All form inputs sanitised server-side; hCaptcha on every public form
- npm audit run in GitHub Actions CI on every PR; critical vulnerabilities block merge
- No credentials in source code; all secrets managed via Vercel environment variables
- Sanity API tokens: read-only for the public frontend; write access limited to authenticated studio users

Performance targets

Core Web Vital / Metric	Target	Measurement tool
Largest Contentful Paint (LCP)	< 2.5 seconds	PageSpeed Insights (field data)
Interaction to Next Paint (INP)	< 200ms	PageSpeed Insights
Cumulative Layout Shift (CLS)	< 0.1	PageSpeed Insights
Time to First Byte (TTFB)	< 600ms	Vercel Analytics
Lighthouse Performance	>= 90	Lighthouse CI (GitHub Actions)
Lighthouse Accessibility	>= 90	Lighthouse CI
Lighthouse SEO	>= 95	Lighthouse CI

10. Post-Launch & Maintenance Plan

Immediate post-launch (Days 1–7)

- 48-hour active monitoring: uptime (Vercel), error logs, form email delivery, Analytics data
- Verify all pages appearing in Google Search Console — no crawl errors
- Core Web Vitals confirmed green in PageSpeed Insights with real user traffic
- Critical bugs resolved within 24 hours; minor issues within 5 business days

Ongoing maintenance recommendations

- Dependency security updates: apply monthly using GitHub Dependabot alerts
- Content cadence: 1–2 blog / insights articles per fortnight to build organic search momentum
- Quarterly analytics review: enquiry conversion rate, top landing pages, keyword rankings
- Annual design review: assess whether visual direction still reflects brand positioning and competitive landscape
- SSL certificate: auto-renewed by Vercel — no manual intervention required

CMS training (included at handover)

- 1-hour Sanity studio walkthrough session with E-Detectives staff at project handover
- Written CMS user guide: how to add/edit services, publish blog posts, update contact details, manage case studies

11. Success Criteria

The website redesign will be considered successfully delivered when all criteria below are met and verified at launch:

#	Criterion	Verification method
1	All 16 pages live, fully responsive, and loading without errors on desktop and mobile	Manual QA on 3+ devices
2	Lighthouse ≥ 90 on Performance, Accessibility, and SEO for Home page and 3 service pages	Lighthouse CI report
3	Contact form delivers email to E-Detectives inbox and sends auto-reply to the enquirer	End-to-end submission test
4	WhatsApp and phone click-to-call CTAs functional and tested on iOS and Android	Device testing
5	Google Analytics 4 recording sessions, pageviews, and conversion events	GA4 Realtime report
6	XML sitemap submitted to Search Console; zero crawl errors in Coverage report	Google Search Console
7	All HTTP security headers present and correctly configured	securityheaders.com A-grade scan
8	CMS editors can create and publish a blog post and update service copy without developer assistance	Client acceptance test
9	Core Web Vitals green (LCP $< 2.5s$, INP $< 200ms$, CLS < 0.1) in PageSpeed Insights field data	PageSpeed Insights
10	Written stakeholder sign-off received before DNS cutover	Signed approval document on file